

Brendan Buehler Outline of General Project Plan for NEXT Sc

Task to Complete: All Submissions denote the "first draft" of all sections. Revisions will be made to business plan until the completion of the program	Estimated Amount of Time Needed	Target Date for Completion
Updated Concept Proposal Plan	Entrepreneurship Course, adjustments (4 hours)	Dec 14 th
Updated Presentation of the Capstone Proposal	Entrepreneurship Course, adjustments (4 hours)	Dec 14 th
Practice Presentation	4 hours	Dec 14 th
Approval of Concept Proposal	---	Dec 17 th Date of Seminar 1
Consulate with Advisor	Jan-Dec	Continuous
Submit Outline of Completed Sections of Plan	January	January 9th

Submit Strategy Approach Part of Plan	Jan-Feb	February 1st End of strategic info systems
Submit Economic Part of Plan	Feb-March	March 8 th End of economics
Submit Marketing Part of Plan	March-April	April 12 rd End of global marketing
Create Presentation for Current State of Plan	Jan-April	April 15 st Seminar 2
Practice Current State Plan	Jan-April	April 12 th Seminar 2
Submit Financial Management Part of Plan	May-June	June 1 st End of Financial management
Submit Operations Part of Plan	June-July	July 5 th End of Operations management
Submit Accounting Part of Plan	July-August	August 9 th end of International Accounting

Submit Approved Draft for MBA office review	May-September	September 1st, 2022
Create Final Business Plan Presentation	May-August	August 16 th , 2022
Practice Final Presentation and Defend	May-September	August 16 th , 2022
Make Final Modifications and Submit Final Plan	September-December	December 1st, 2022
Send to Professional Editor	September-December	December 1st, 2022
Check the Final Format	September-December	End of the program

eintific

**Task
Completed
(Yellow box
means
incomplete)**



