

Outline of a General Project Plan

Outline of a General Project Plan

Jeremiah James Herbert

Masters in Business Marketing

School of Business and Leadership

Alliance University

Research Methods

Professor Bohn

12/5/2022

Task to Complete	Estimated Amount of Time Needed	Target Date for Completion	Task Completed (indicate with check)
Updated Concept Proposal Plan	Entrepreneurship Course, adjustments	Dec 15 th , 2022	
Updated Presentation of the Capstone Proposal	Entrepreneurship Course, adjustments	Dec 15 th , 2022	
Practice Presentation	45 minutes - 1 hour	Dec 20 th , 2022	
Approval of Concept Proposal	---	Dec 20 th , 2022	
Consultate with Advisor	January-Feb	January 10th, 2022	
Submit Outline of Completed Sections of Plan	January	January 17th , 2022	
Submit Strategy Approach Part of Plan	January-Feb	February 5th	

Outline of a General Project Plan

Submit Economic Part of Plan	February- Mar	March 6th, 2022	
Submit Marketing Part of Plan	March- Apr	March 22nd, 2022	
Create Presentation for Current State of Plan	March- Apr	March 22nd, 2022	
Practice Current State Plan	April	April 5th, 2022	
Submit Financial Management Part of Plan	April- May	April 15th, 2022	
Submit Operations Part of Plan	May- Ju	May 17th, 2022	
Submit Accounting Part of Plan	May- Ju	May 20th, 2022	
Submit Approved Draft for MBA office review	June	June 15th, 2022	
Create Final Business Plan Presentation	June- Aug	July 21st, 2022	
Practice Final Presentation and Defend	June- Aug	August 2nd, 2022	
Make Final Modifications and Submit Final Plan	August	15th - 25th, 2022	
Send to Professional Editor	September-December	Late November towards Fisrt week of December 2022	
Check the Final Format	September-December	End of the program/ GRADUATE	